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ESTIMATE RUN 01/07/2005

ESTIMATE SUMMARY 07:14:03

CONTID: C13500-ALT ESTIMATE NO: 0011 PROG 2002

PCN: 13500-ALTBID2 COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-270 Extension, Phase V PERCENT TIME:

PROJECT NO: IM 2706-032 - Concrete Alt

I-270 Extension, Phase V (Concrete Alternate)

NAME OF ROAD: I-25 & I-270

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 12/25/2004 DATE TIME STARTED 02/17/2004

7353 S. EAGLE STREET DATE LET 12/18/2003 DATE WORK BEGAN 02/17/2004

DATE AWARDED 01/14/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 01/29/2004 DATE ACCEPTED

ENGLEWOOD CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 02/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,852,045.38 PARTICIPATING $ $ 288,790.83

AWARD PROJECT AMT: 15,807,428.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,366.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.08

298.0 TIME ALLOW:

ORIG TIME ALLOW:

480 CALENDAR DAYS

CALENDAR DAYS480

35.24%

11,560,494.17

288,790.83

288,790.83

287,424.42

$

$

$

$

6,291,551.21

0.00

6,291,551.21

69,164.65

6,360,715.86

-17,541.87

0.00

6,343,173.99

0.00

AMOUNT DUE 6,343,173.99 287,424.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 287,424.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00



CONTID: C13500-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0011 07:14:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 85.000 20.400

ACRE 0.000 0.00

700.00000 20.400 14,280.00

201-00001

0010 REMOVAL OF STRUCTURE 1.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

202-00001

0015 REMOVAL OF SLOPE AND DITCH PAVING 66.000 0.000

SY 0.000 0.00

6.00000 0.000 0.00

202-00026

0020 REMOVAL OF PIPE 145.000 16.000

LF 0.000 0.00

21.00000 16.000 336.00

202-00035

0025 REMOVAL OF END SECTION 2.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

202-00037

0030 *REMOVAL OF DELINEATOR 24.000 0.000

EACH 0.000 0.00

8.50000 0.000 0.00

202-00090

0035 REMOVAL OF ASPHALT MAT 61,537.000 24,526.000

SY 0.000 0.00

5.50000 24,526.000 134,893.00

202-00220

0040 *REMOVAL OF ASPHALT MAT (PLANING) 17,801.000 0.000

SY 0.000 0.00

1.00000 0.000 0.00

202-00240

0045 *REMOVAL OF PAVEMENT MARKING 18,000.000 9,069.980

SF 0.000 0.00

1.50000 9,069.980 13,604.97

202-00250

0050 *REMOVAL OF LIGHT STANDARD 4.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

202-00700

0055 *REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

202-00805
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0011 07:14:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 5.000 1.000

EACH 0.000 0.00

130.00000 1.000 130.00

202-00810

0065 *REMOVAL OF SIGN PANEL 5.000 1.000

EACH 0.000 0.00

73.00000 1.000 73.00

202-00821

0070 *REMOVAL OF DYNAMIC MESSAGE SIGN 1.000 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

202-00823

0075 REMOVAL OF SOUND BARRIER FENCE 5,042.000 0.000

LF 500.000 2,300.00

4.60000 500.000 2,300.00

202-01020

0080 *REMOVAL OF GUARDRAIL TYPE 3 112.000 87.500

LF 0.000 0.00

2.80000 87.500 245.00

202-01130

0085 REMOVAL OF GUARDRAIL TYPE 4 8,134.000 7,870.250

LF 0.000 0.00

9.00000 7,870.250 70,832.25

202-01140

0090 *REMOVAL OF END ANCHORAGE 8.000 6.000

EACH 0.000 0.00

110.00000 6.000 660.00

202-01300

0095 PLUG CULVERT 4.000 1.000

EACH 0.000 0.00

450.00000 1.000 450.00

202-04001

0100 *SANDBLASTING 13,461.000 0.000

SF 0.000 0.00

0.50000 0.000 0.00

202-05150

0105 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 64,999.000 38,596.000

CY 0.000 0.00

3.80000 38,596.000 146,664.80

203-00010

0110 PROOF ROLLING 50.000 4.500

HOUR 0.000 0.00

75.00000 4.500 337.50

203-01100
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0011 07:14:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BLADING 200.000 30.900

HOUR 2.800 392.00

140.00000 33.700 4,718.00

203-01500

0120 BACKHOE 100.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01510

0125 DOZING (LANDSCAPING) 483.000 8.000

HOUR 0.000 0.00

130.00000 8.000 1,040.00

203-01555

0130 *POTHOLING 200.000 18.750

HOUR 2.000 340.00

170.00000 20.750 3,527.50

203-01597

0135 LABORER 200.000 63.500

HOUR 0.000 0.00

35.00000 63.500 2,222.50

203-02330

0140 STRUCTURE EXCAVATION 24.000 0.000

CY 0.000 0.00

4.50000 0.000 0.00

206-00000

0145 TOPSOIL 9,680.000 0.000

CY 0.000 0.00

3.70000 0.000 0.00

207-00205

0150 STOCKPILE TOPSOIL 1,870.000 750.000

CY 0.000 0.00

11.00000 750.000 8,250.00

207-00210

0155 *EROSION LOG 1,391.000 370.000

LF 0.000 0.00

4.80000 370.000 1,776.00

208-00005

0160 *EROSION BALES (WEED FREE) 657.000 60.000

EACH 0.000 0.00

11.00000 60.000 660.00

208-00011

0165 *SILT FENCE 3,000.000 2,314.000

LF 0.000 0.00

1.40000 2,314.000 3,239.60

208-00020
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0011 07:14:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE WASHOUT STRUCTURE 12.000 8.000

EACH 0.000 0.00

330.00000 8.000 2,640.00

208-00045

0175 *RIGID INLET PROTECTION DEVICE 33.000 33.000

EACH 0.000 0.00

390.00000 33.000 12,870.00

208-00055

0180 STABILIZED CONSTRUCTION ENTRANCE 12.000 7.000

EACH 0.000 0.00

710.00000 7.000 4,970.00

208-00070

0185 EROSION CONTROL SUPERVISOR 1.000 0.350

L S 0.000 0.00

4,400.00000 0.350 1,540.00

208-00200

0190 *RESET LIGHT STANDARD 11.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

210-00750

0195 *RESET LIGHT STANDARD STEEL HIGH MAST 6.000 0.000

EACH 0.000 0.00

4,100.00000 0.000 0.00

210-00755

0195 MATERIAL ALLOWANCE ANCHOR BOLTS 6.000

EACH 0.000 0.00

510.00000 6.000 3,060.00

0200 *RESET OVERHEAD SIGN STRUCTURE 1.000 0.500

EACH 0.000 0.00

5,200.00000 0.500 2,600.00

210-00805

0205 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

210-00810

0210 *RESET SIGN PANEL 2.000 0.500

EACH 0.000 0.00

440.00000 0.500 220.00

210-00815

0215 *RESET GUARDRAIL TYPE 3 400.000 0.000

LF 0.000 0.00

8.00000 0.000 0.00

210-01130
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0011 07:14:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *RESET END ANCHORAGE 9.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

210-01200

0225 RESET IMPACT ATTENUATOR 2.000 0.500

EACH 0.000 0.00

1,400.00000 0.500 700.00

210-01300

0230 MODIFY INLET 2.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

210-04020

0235 *SEEDING (NATIVE) 85.200 1.850

ACRE 0.000 0.00

790.00000 1.850 1,461.50

212-00006

0240 *MULCHING (WEED FREE HAY) 101.500 0.000

ACRE 0.000 0.00

250.00000 0.000 0.00

213-00002

0245 *MULCH TACKIFIER 25,275.000 300.000

LB 0.000 0.00

1.30000 300.000 390.00

213-00061

0250 *SOIL RETENTION BLANKET (STRAW/COCONUT) 83,020.000 264.000

SY 0.000 0.00

1.20000 264.000 316.80

216-00041

0255 *HERBICIDE TREATMENT 576.000 0.000

HOUR 0.000 0.00

83.00000 0.000 0.00

217-00020

0260 *AGGREGATE BASE COURSE (CLASS 6) 13,692.000 3,141.000

CY 0.000 0.00

15.00000 3,141.000 47,115.00

304-06007

0265 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 11.640

TON 0.000 0.00

90.00000 11.640 1,047.60

403-00720

0270 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 2,599.000 0.000

TON 0.000 0.00

48.00000 0.000 0.00

403-33841
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0011 07:14:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 4,038.000 0.000

TON 0.000 0.00

37.00000 0.000 0.00

403-33871

0280 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,205.000 0.000

GAL 0.000 0.00

1.00000 0.000 0.00

411-10255

0285 *CONCRETE PAVEMENT (12 INCH) 2,626.000 0.000

SY 0.000 0.00

30.50000 0.000 0.00

412-01200

0290 *CONCRETE PAVEMENT (14 INCH) 73,921.000 16,961.360

SY 0.000 0.00

32.00000 16,961.360 542,763.52

412-01400

0290 MATERIAL ALLOWANCE DOWEL BASKETS 47,655.237

SY 0.000 0.00

0.56314 47,655.237 26,836.57

0290 MATERIAL ALLOWANCE CONCRETE PAVEMENT DOWELS 54,257.631

SY 0.000 0.00

0.56383 54,257.631 30,592.08

0295 GEOTEXTILE (EROSION CONTROL) (CLASS B) 55.000 0.000

SY 0.000 0.00

9.00000 0.000 0.00

420-00101

0300 *DRILLED CAISSON (42 INCH) 75.000 0.000

LF 0.000 0.00

120.00000 0.000 0.00

503-00042

0305 *DRILLED CAISSON (48 INCH) 77.000 48.000

LF 0.000 0.00

130.00000 48.000 6,240.00

503-00048

0310 *DRILLED CAISSON (54 INCH) 242.000 0.000

LF 0.000 0.00

180.00000 0.000 0.00

503-00054

0315 *GROUTED RIPRAP 104.000 0.000

CY 0.000 0.00

67.00000 0.000 0.00

506-00030
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0011 07:14:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 RIPRAP (9 INCH) 50.000 36.000

CY 0.000 0.00

110.00000 36.000 3,960.00

506-00209

0325 RIPRAP (18 INCH) 15.000 0.000

CY 0.000 0.00

75.00000 0.000 0.00

506-00218

0330 CONCRETE SLOPE AND DITCH PAVING 246.000 0.000

CY 0.970 252.20

260.00000 0.970 252.20

507-00000

0335 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 35.000 0.000

CY 0.000 0.00

230.00000 0.000 0.00

507-00100

0340 *STRUCTURAL CONCRETE COATING 10,858.000 0.000

SY 0.000 0.00

3.60000 0.000 0.00

601-40300

0345 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 440.000 0.000

LF 0.000 0.00

37.00000 0.000 0.00

603-01125

0350 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 4,988.000 1,179.000

LF 0.000 0.00

23.00000 1,179.000 27,117.00

603-01185

0355 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,197.000 639.000

LF 0.000 0.00

28.00000 639.000 17,892.00

603-01245

0360 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 355.000 355.000

LF 0.000 0.00

42.00000 355.000 14,910.00

603-01305

0365 12 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

603-05012

0370 18 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 0.000 0.00

420.00000 1.000 420.00

603-05018
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0011 07:14:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

570.00000 1.000 570.00

603-05030

0380 36 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

630.00000 0.000 0.00

603-05036

0385 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 85.000 0.000

LF 0.000 0.00

510.00000 0.000 0.00

603-07360

0390 12 INCH CORRUGATED STEEL PIPE 125.000 0.000

LF 0.000 0.00

41.00000 0.000 0.00

603-10120

0395 18 INCH CORRUGATED STEEL PIPE 75.000 0.000

LF 0.000 0.00

46.00000 0.000 0.00

603-10180

0400 INLET TYPE C (5 FOOT) 3.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

604-00305

0405 INLET TYPE C (10 FOOT) 1.000 0.500

EACH 0.000 0.00

2,400.00000 0.500 1,200.00

604-00310

0410 VANE GRATE INLET (DOUBLE) (5 FOOT) 19.000 2.000

EACH 0.000 0.00

2,800.00000 2.000 5,600.00

604-26005

0415 VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 0.500

EACH 0.000 0.00

3,800.00000 0.500 1,900.00

604-26010

0420 MANHOLE SLAB BASE (5 FOOT) 6.000 5.000

EACH 0.000 0.00

1,600.00000 5.000 8,000.00

604-30005

0425 MANHOLE SLAB BASE (10 FOOT) 5.000 3.000

EACH 0.000 0.00

1,900.00000 3.000 5,700.00

604-30010
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0011 07:14:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

604-39050

0435 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,813.000 0.000

LF 0.000 0.00

12.00000 0.000 0.00

606-00301

0440 *GUARDRAIL TYPE 7 (STYLE CA) 898.000 0.000

LF 0.000 0.00

28.00000 0.000 0.00

606-00710

0445 *GUARDRAIL TYPE 7 (STYLE CC) 11,934.000 993.000

LF 0.000 0.00

24.00000 993.000 23,832.00

606-00720

0450 *GUARDRAIL TYPE 7 (STYLE CE) 1,694.000 0.000

LF 0.000 0.00

49.00000 0.000 0.00

606-00740

0455 *GUARDRAIL TYPE 7 (STYLE CL) 289.000 0.000

LF 0.000 0.00

44.00000 0.000 0.00

606-00750

0460 GUARDRAIL TYPE 7 (F-SHAPE CONCRETE BARRIER) 0.000 0.000

LF 0.000 0.00

35.00000 0.000 0.00

606-00800

0465 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

606-01340

0470 *TRANSITION TYPE 3G 3.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

606-01370

0475 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

606-01380

0480 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

606-02003
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0011 07:14:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *BRIDGE RAIL TYPE 7 90.000 0.000

LF 0.000 0.00

42.00000 0.000 0.00

606-10700

0490 *FENCE (PLASTIC) 600.000 0.000

LF 0.000 0.00

2.20000 0.000 0.00

607-11525

0495 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 289.000 0.000

LF 0.000 0.00

15.00000 0.000 0.00

607-53137

0500 *FENCE (ANIMAL PROTECTION) 2,000.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

607-56001

0505 *CURB TYPE 6 (SECTION M) 562.000 0.000

LF 0.000 0.00

8.00000 0.000 0.00

609-60011

0510 *DELINEATOR (TYPE II) 5.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00002

0515 *DELINEATOR (TYPE I) (BARRIER) 91.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

612-00021

0520 *DELINEATOR (TYPE II) (BARRIER) 34.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00022

0525 *3/4 INCH ELECTRICAL CONDUIT 100.000 0.000

LF 0.000 0.00

12.00000 0.000 0.00

613-00075

0530 *2 INCH ELECTRICAL CONDUIT (JACKED) 100.000 0.000

LF 0.000 0.00

30.00000 0.000 0.00

613-00201

0535 *3 INCH ELECTRICAL CONDUIT 1,800.000 0.000

LF 128.000 1,024.00

8.00000 128.000 1,024.00

613-00300
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0011 07:14:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *3 INCH ELECTRICAL CONDUIT (JACKED) 100.000 0.000

LF 0.000 0.00

36.00000 0.000 0.00

613-00301

0545 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) 1,000.000 0.000

LF 0.000 0.00

24.00000 0.000 0.00

613-00404

0550 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,105.000 42.000

LF 2,544.000 12,720.00

5.00000 2,586.000 12,930.00

613-01200

0555 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,000.000 0.000

LF 0.000 0.00

20.00000 0.000 0.00

613-01400

0560 *PULL BOX (24"X36"X18") 2.000 0.000

EACH 0.000 0.00

810.00000 0.000 0.00

613-07034

0565 *WIRING 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

613-10000

0570 *CONCRETE FOUNDATION PAD 11.000 0.000

EACH 10.000 6,100.00

610.00000 10.000 6,100.00

613-40000

0575 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 160.000 97.500

LF 0.000 0.00

160.00000 97.500 15,600.00

613-45048

0580 *LIGHTING CONTROL CENTER 3.000 0.000

EACH 0.000 0.00

5,600.00000 0.000 0.00

613-50100

0585 *SECONDARY SERVICE PEDESTAL 4.000 0.000

EACH 0.000 0.00

510.00000 0.000 0.00

613-50150

0590 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 2.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

613-70150
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PCN: 13500-ALTBID2 ESTIMATE RUN

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 MATERIAL ALLOWANCE 150W HPS STOCKPILE 0.000

EACH 0.000 0.00

923.00000 0.000 0.00

0590 MATERIAL ALLOWANCE 150W HPS STOCKPILE 2.000

EACH 0.000 0.00

1,020.00000 2.000 2,040.00

0595 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

613-70250

0595 MATERIAL ALLOWANCE 250W HPS STOCKPILE 0.000

EACH 0.000 0.00

848.00000 0.000 0.00

0595 MATERIAL ALLOWANCE 250W HPS STOCKPILE 3.000

EACH 0.000 0.00

1,530.00000 3.000 4,590.00

0600 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 11.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

613-70400

0600 MATERIAL ALLOWANCE 400 W HPS LUMINAIRES 11.000

EACH 0.000 0.00

186.00000 11.000 2,046.00

0605 *SIGN PANEL (CLASS II) 244.000 0.000

SF 0.000 0.00

21.00000 0.000 0.00

614-00012

0610 *SIGN PANEL (CLASS III) 4,340.000 0.000

SF 0.000 0.00

18.00000 0.000 0.00

614-00013

0615 *STEEL SIGN POST (S 3X5.7) 21.000 0.000

LF 0.000 0.00

23.00000 0.000 0.00

614-00357

0620 *STEEL SIGN POST (S 4X7.7) 25.000 0.000

LF 0.000 0.00

21.00000 0.000 0.00

614-00477
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0011 07:14:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 100.000 0.000

LF 0.000 0.00

16.00000 0.000 0.00

614-01582

0630 *OVERPASS MOUNTED SIGN BRACKET 6.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

614-10015

0635 *MODIFICATION OF OVERHEAD SIGN STRUCTURE 1.000 0.000

EACH 0.000 0.00

9,900.00000 0.000 0.00

614-10050

0640 *SIGN BRIDGE (SPECIAL) 1.000 0.000

EACH 0.000 0.00

33,300.00000 0.000 0.00

614-10400

0645 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 0.000

EACH 0.000 0.00

14,000.00000 0.000 0.00

614-31800

0650 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00

614-41600

0655 *MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

614-41800

0660 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

36,400.00000 0.000 0.00

614-42000

0665 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 400.000 324.000

LF 0.000 0.00

10.00000 324.000 3,240.00

614-72871

0670 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

28,300.00000 0.000 0.00

614-85115

0675 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

615-00030
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PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0011 07:14:03
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0680 10 INCH GALVANIZED PIPE 130.000 0.000

LF 0.000 0.00

20.00000 0.000 0.00

619-30800

0685 *DETOUR PAVEMENT 28,717.000 25,849.900

SY 0.000 0.00

30.00000 25,849.900 775,497.00

621-00450

0690 *CONSTRUCTION SURVEYING 1.000 0.550

L S 0.022 2,233.00

101,500.00000 0.572 58,058.00

625-00000

0695 *CONSTRUCTION SURVEYING (HOURLY) 120.000 57.000

HOUR 0.000 0.00

130.00000 57.000 7,410.00

625-00001

0700 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

1,165,778.01000 0.600 699,466.81

626-00000

0705 PUBLIC INFORMATION SERVICES 1.000 0.350

L S 0.000 0.00

5,600.00000 0.350 1,960.00

626-01000

0710 *THERMOPLASTIC PAVEMENT MARKING 2,795.000 0.000

SF 0.000 0.00

1.50000 0.000 0.00

627-00002

0715 *EPOXY PAVEMENT MARKING 99.000 0.000

GAL 0.000 0.00

66.00000 0.000 0.00

627-00005

0720 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 300.660 199.660

GAL 101.000 4,646.00

46.00000 300.660 13,830.36

627-00012

0725 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 681.000 0.000

SF 0.000 0.00

9.00000 0.000 0.00

627-01000

0730 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,706.000 0.000

SF 0.000 0.00

9.00000 0.000 0.00

627-03000
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PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0011 07:14:03

REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0735 *SURVEY MONUMENT (TYPE 1) 11.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

629-01001

0740 FLAGGING 5,500.000 2,243.000

HOUR 10.000 200.00

20.00000 2,253.000 45,060.00

630-00000

0745 UNIFORMED TRAFFIC CONTROL 500.000 440.500

HOUR 8.500 518.50

61.00000 449.000 27,389.00

630-00003

0750 TRAFFIC CONTROL VEHICLE 4.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

630-00004

0755 TRAFFIC CONTROL INSPECTION 200.000 125.000

DAY 20.000 1,780.00

89.00000 145.000 12,905.00

630-00007

0760 TRAFFIC CONTROL MANAGEMENT 300.000 152.000

DAY 10.000 2,800.00

280.00000 162.000 45,360.00

630-00012

0765 FLASHING BEACON (PORTABLE) 5.000 2.000

EACH 0.000 0.00

390.00000 2.000 780.00

630-80001

0770 BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 1.000

EACH 0.000 0.00

270.00000 1.000 270.00

630-80336

0775 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 247.000 68.000

EACH 0.000 0.00

49.00000 68.000 3,332.00

630-80341

0780 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 28.500

EACH 0.000 0.00

180.00000 28.500 5,130.00

630-80342

0785 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 3.000

EACH 0.000 0.00

180.00000 3.000 540.00

630-80343
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CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0790 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,197.000 540.000

SF 0.000 0.00

11.00000 540.000 5,940.00

630-80344

0795 PORTABLE MESSAGE SIGN PANEL 10.000 5.000

EACH 0.000 0.00

6,500.00000 5.000 32,500.00

630-80355

0800 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

630-80358

0805 DRUM CHANNELIZING DEVICE 200.000 35.000

EACH 0.000 0.00

37.00000 35.000 1,295.00

630-80360

0810 CONCRETE BARRIER (TEMPORARY) 18,913.000 8,970.500

LF 486.000 5,346.00

11.00000 9,456.500 104,021.50

630-80370

0815 TRAFFIC CONE 400.000 150.000

EACH 0.000 0.00

13.00000 150.000 1,950.00

630-80380

0820 *MOBILE PAVEMENT MARKING ZONE 8.000 0.000

DAY 0.000 0.00

250.00000 0.000 0.00

630-80520

0825 IMPACT ATTENUATOR (TEMPORARY) 15.000 5.500

EACH 0.000 0.00

1,600.00000 5.500 8,800.00

630-85010

0830 F/A MINOR CONTRACT REVISIONS 1,000,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0835 F/A ASPHALT PAVEMENT INCENTIVE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0840 F/A CONCRETE PAVEMENT INCENTIVE 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013



CONTID: C13500-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005
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CURRENT
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UNIT PRICE
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0845 F/A ON-THE-JOB TRAINEE 1,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0850 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 98.400

F A 0.000 0.00

1.00000 98.400 98.40

700-70022

0855 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0860 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0865 F/A ADJUST RESTORE UTILITIES 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060

0870 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70072

0875 F/A PROVIDE STREET LIGHTING FROM XCEL 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70081

0880 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

1295 MOBILIZATION (W/O AUTOPAY) 0.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

626-00100

1305 ADDED ITEM (LUMP SUM)/ REPAIR FIBER OPTIC CABLE 1.000 1.000

L S 0.000 0.00

747.97000 1.000 747.97

900-00014

1310 RES IMPACT ATTENUATOR 3.000 3.000

EACH 0.000 0.00

500.00000 3.000 1,500.00

210-01300
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PERIOD
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CAT NO0200 ROADWAY 

1315 ADDED ITEM (FOOT)/ STOCKPILE CONCRETE BARRIER 4,566.000 4,566.000

LF 0.000 0.00

0.50000 4,566.000 2,283.00

900-00012

1320 RES GDRAIL TY 7 6,144.000 6,144.000

LF 0.000 0.00

1.85000 6,144.000 11,366.40

210-01170

CAT 0200 $40,651.70 3,131,216.83CURRENT AMT 10,158,207.34 $$

CAT NO0201 CLEAR CREEK MITIGATION 

0885 REMOVAL OF TREE 4.000 4.000

EACH 0.000 0.00

480.00000 4.000 1,920.00

202-00010

0890 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 982.000 982.000

CY 0.000 0.00

3.80000 982.000 3,731.60

203-00010

0895 MUCK EXCAVATION 349.000 349.000

CY 0.000 0.00

11.00000 349.000 3,839.00

203-00100

0900 BACKHOE (LANDSCAPING) 1.000 1.000

HOUR 0.000 0.00

130.00000 1.000 130.00

203-01515

0905 DOZING (LANDSCAPING) 0.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01555

0910 FILTER MATERIAL (CLASS A) 234.000 234.000

CY 0.000 0.00

32.00000 234.000 7,488.00

206-00510

0915 TOPSOIL 471.000 471.000

CY 0.000 0.00

3.70000 471.000 1,742.70

207-00205

0920 *EROSION LOG 0.000 0.000

LF 0.000 0.00

4.80000 0.000 0.00

208-00005
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CAT NO0201 CLEAR CREEK MITIGATION 

0925 *SEEDING (NATIVE) 2.300 0.000

ACRE 0.000 0.00

790.00000 0.000 0.00

212-00006

0930 *MULCHING (WEED FREE HAY) 2.300 0.000

ACRE 0.000 0.00

250.00000 0.000 0.00

213-00002

0935 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

14,200.00000 0.000 0.00

214-00000

0940 *DECIDUOUS TREE (1 INCH CALIPER) 10.000 10.000

EACH 0.000 0.00

110.00000 10.000 1,100.00

214-00210

0945 *DECIDUOUS TREE (1.5 INCH CALIPER) 30.000 30.000

EACH 0.000 0.00

140.00000 30.000 4,200.00

214-00215

0950 *DECIDUOUS TREE (8 FOOT) 30.000 30.000

EACH 0.000 0.00

110.00000 30.000 3,300.00

214-00280

0955 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 450.000 450.000

EACH 0.000 0.00

20.00000 450.000 9,000.00

214-00350

0960 *BRUSH LAYER CUTTING 1,500.000 1,500.000

EACH 0.000 0.00

4.70000 1,500.000 7,050.00

214-01010

0965 RIPRAP (48 INCH) 1,348.000 1,348.000

CY 0.000 0.00

51.00000 1,348.000 68,748.00

506-00000

0970 *GROUTED RIPRAP 386.000 386.000

CY 0.000 0.00

67.00000 386.000 25,862.00

506-00030

0975 RIPRAP (12 INCH) 935.000 935.000

CY 0.000 0.00

30.00000 935.000 28,050.00

506-00212
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CAT NO0201 CLEAR CREEK MITIGATION 

0980 RIPRAP (36 INCH) 1,061.000 1,061.000

CY 0.000 0.00

60.00000 1,061.000 63,660.00

506-00236

0985 *FENCE (PLASTIC) 489.000 489.000

LF 0.000 0.00

2.20000 489.000 1,075.80

607-11525

0990 *FENCE (ANIMAL PROTECTION) 541.000 541.000

LF 0.000 0.00

5.00000 541.000 2,705.00

607-56001

0995 24 INCH CULVERT PIPE 240.000 240.000

LF 0.000 0.00

79.00000 240.000 18,960.00

617-00024

1000 F/A NOXIOUS WEED CONTROL 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70033

1270 48 IN CULVERT PIPE 48 IN CULVERT PIPE 120.000 120.000

LF 0.000 0.00

131.00000 120.000 15,720.00

617-00048

1325 CONC BIKEWAY (6 IN) 904.000 0.000

SY 904.000 12,809.68

14.17000 904.000 12,809.68

608-00026

CAT 0201 $12,809.68 281,091.78CURRENT AMT 347,683.78 $$

CAT NO0300 E-17-QJ FLYOVER STRUCTURE ( CONCRETE BOX GIRDER)

1005 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION 1.000 0.471

L S 0.020 97,000.00

4,850,000.00000 0.491 2,381,350.00

631-10000

1275 ADDED ITEM (LUMP SUM)/ GIRDER ERECTION PLAN 1.000 0.000

L S 1.000 40,356.45

40,356.45000 1.000 40,356.45

900-00014

1280 ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - SR. ENGR. 15.000 0.000

HOUR 15.000 2,407.50

160.50000 15.000 2,407.50

900-00010
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0300 E-17-QJ FLYOVER STRUCTURE ( CONCRETE BOX GIRDER)

1285 ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - ENGR. 25.500 0.000

HOUR 25.500 3,410.63

133.75000 25.500 3,410.63

900-00010

1290 ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - INTERN 140.000 0.000

HOUR 33.500 3,459.21

103.26000 33.500 3,459.21

900-00010

1300 ADDED ITEM (LUMP SUM)/ POST TENSION PIER #7 CAP 1.000 0.000

L S 0.750 15,279.51

20,372.68000 0.750 15,279.51

900-00014

CAT 0300 $161,913.30 2,446,263.30CURRENT AMT 4,931,003.66 $$

CAT NO0301 WALL E-17-LA MSE WALLS

1010 STRUCTURE EXCAVATION 566.000 0.000

CY 0.000 0.00

4.50000 0.000 0.00

206-00000

1015 *STRUCTURE BACKFILL (CLASS 1) 4,472.000 2,496.800

CY 0.000 0.00

10.00000 2,496.800 24,968.00

206-00100

1020 *MECHANICAL REINFORCEMENT OF SOIL 2,286.000 1,614.600

CY 0.000 0.00

19.00000 1,614.600 30,677.40

206-00360

1025 *CAISSON (SPECIAL) 13,928.000 13,928.000

LF 0.000 0.00

17.00000 13,928.000 236,776.00

503-00200

1030 *BLOCK FACING 6,030.000 4,450.000

SF 0.000 0.00

10.00000 4,450.000 44,500.00

504-04410

1035 *CONCRETE CLASS B 31.000 31.000

CY 0.000 0.00

220.00000 31.000 6,820.00

601-01000

1040 CONCRETE CLASS D (BRIDGE) 359.000 0.000

CY 0.000 0.00

190.00000 0.000 0.00

601-03040
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CAT NO0301 WALL E-17-LA MSE WALLS

1045 *STRUCTURAL CONCRETE COATING 879.000 0.000

SY 0.000 0.00

3.60000 0.000 0.00

601-40300

1050 *REINFORCING STEEL (EPOXY COATED) 50,880.000 0.000

LB 0.000 0.00

0.55000 0.000 0.00

602-00020

1055 *BRIDGE RAIL TYPE 7 600.000 0.000

LF 0.000 0.00

42.00000 0.000 0.00

606-10700

1060 *2 INCH ELECTRICAL CONDUIT 600.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

613-00200

CAT 0301 $0.00 343,741.40CURRENT AMT 522,155.40 $$

CAT NO0302 MSE WALL B 

1065 STRUCTURE EXCAVATION 135.000 135.000

CY 0.000 0.00

4.50000 135.000 607.50

206-00000

1070 *STRUCTURE BACKFILL (CLASS 1) 177.000 25.200

CY 0.000 0.00

10.00000 25.200 252.00

206-00100

1075 *MECHANICAL REINFORCEMENT OF SOIL 78.000 22.200

CY 0.000 0.00

19.00000 22.200 421.80

206-00360

1080 *BLOCK FACING 257.000 60.000

SF 0.000 0.00

10.00000 60.000 600.00

504-04410

1085 *CONCRETE CLASS B 1.000 1.000

CY 0.000 0.00

220.00000 1.000 220.00

601-01000

1090 CONCRETE CLASS D (BRIDGE) 13.000 0.000

CY 0.000 0.00

190.00000 0.000 0.00

601-03040
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CAT NO0302 MSE WALL B 

1095 *STRUCTURAL CONCRETE COATING 17.000 0.000

SY 0.000 0.00

3.60000 0.000 0.00

601-40300

1100 *REINFORCING STEEL (EPOXY COATED) 1,865.000 0.000

LB 0.000 0.00

0.55000 0.000 0.00

602-00020

1105 *BRIDGE RAIL TYPE 7 2.000 0.000

LF 0.000 0.00

42.00000 0.000 0.00

606-10700

1110 *2 INCH ELECTRICAL CONDUIT 2.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

613-00200

CAT 0302 $0.00 2,101.30CURRENT AMT 10,300.45 $$

CAT NO0303 MSE WALL C 

1115 STRUCTURE EXCAVATION 14.000 14.000

CY 0.000 0.00

4.50000 14.000 63.00

206-00000

1120 *STRUCTURE BACKFILL (CLASS 1) 153.000 22.800

CY 0.000 0.00

10.00000 22.800 228.00

206-00100

1125 *MECHANICAL REINFORCEMENT OF SOIL 89.000 20.400

CY 0.000 0.00

19.00000 20.400 387.60

206-00360

1130 *BLOCK FACING 246.000 84.000

SF 0.000 0.00

10.00000 84.000 840.00

504-04410

1135 *CONCRETE CLASS B 1.000 1.000

CY 0.000 0.00

220.00000 1.000 220.00

601-01000

1140 *REINFORCING STEEL (EPOXY COATED) 27.000 0.000

LB 0.000 0.00

0.55000 0.000 0.00

602-00020

CAT 0303 $0.00 1,738.60CURRENT AMT 5,978.85 $$
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CAT NO0305 E-17-QA 

1145 REMOVAL OF SLOPE AND DITCH PAVING 1,101.000 197.000

SY 0.000 0.00

6.00000 197.000 1,182.00

202-00026

1150 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.000 0.00

8,800.00000 0.000 0.00

202-00495

1155 STRUCTURE EXCAVATION 58.000 0.000

CY 0.000 0.00

4.50000 0.000 0.00

206-00000

1160 STRUCTURE BACKFILL (CLASS 2) 95.000 0.000

CY 0.000 0.00

10.00000 0.000 0.00

206-00200

1165 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 148.000 0.000

CY 0.000 0.00

230.00000 0.000 0.00

507-00100

1170 BRIDGE DRAIN (SPECIAL) 2.000 0.000

EACH 0.000 0.00

5,700.00000 0.000 0.00

513-00600

1175 CONCRETE CLASS D (BRIDGE) 30.000 0.000

CY 0.000 0.00

190.00000 0.000 0.00

601-03040

1180 *STRUCTURAL CONCRETE COATING 10,057.000 0.000

SY 0.000 0.00

3.60000 0.000 0.00

601-40300

1185 *REINFORCING STEEL (EPOXY COATED) 2,634.000 0.000

LB 0.000 0.00

0.55000 0.000 0.00

602-00020

1190 18 INCH PLASTIC PIPE 211.000 0.000

LF 0.000 0.00

50.00000 0.000 0.00

603-50018
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CAT NO0305 E-17-QA 

1195 *BRIDGE RAIL TYPE 4 44.000 0.000

LF 0.000 0.00

85.00000 0.000 0.00

606-10400

CAT 0305 $0.00 1,182.00CURRENT AMT 119,700.90 $$

CAT NO0306 E-17-QP 

1200 STRUCTURAL STEEL 1,311.000 0.000

LB 0.000 0.00

12.00000 0.000 0.00

509-00000

CAT 0306 $0.00 0.00CURRENT AMT 15,732.00 $$

CAT NO0307 WALL E-17-CM MASONRY NOISE WALL

1205 STRUCTURE EXCAVATION 3,890.000 0.000

CY 0.000 0.00

4.50000 0.000 0.00

206-00000

1210 STRUCTURE BACKFILL (CLASS 2) 2,340.000 0.000

CY 0.000 0.00

10.00000 0.000 0.00

206-00200

1215 *DRILLED CAISSON (24 INCH) 3,938.000 134.000

LF 312.000 15,600.00

50.00000 446.000 22,300.00

503-00024

1220 *CONCRETE CLASS B 1,041.000 0.000

CY 97.100 21,362.00

220.00000 97.100 21,362.00

601-01000

1225 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 147,700.000 0.000

SF 0.000 0.00

0.61000 0.000 0.00

601-40302

1230 *REINFORCING STEEL 175,700.000 0.000

LB 1,757.000 755.51

0.43000 1,757.000 755.51

602-00000

1235 INLET SPECIAL (TRENCH DRAIN) (10 INCH WIDTH) 21.000 0.000

LF 3.000 480.00

160.00000 3.000 480.00

604-19710

1240 *FENCE (TEMPORARY) 4,800.000 1,060.930

LF 0.000 0.00

2.70000 1,060.930 2,864.51

607-11580
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CAT NO0307 WALL E-17-CM MASONRY NOISE WALL

1245 *FENCE MASONRY (SOUND BARRIER) 71,300.000 0.000

SF 2,460.800 32,728.64

13.30000 2,460.800 32,728.64

607-13000

1250 GUTTER TYPE 2 SPECIAL 4,920.000 0.000

LF 166.000 2,490.00

15.00000 166.000 2,490.00

609-24000

CAT 0307 $73,416.15 82,980.66CURRENT AMT 1,670,883.00 $$

CAT NO0400 CONSTUCTION ENGINEERING BID ITEMS 

1255 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

53,700.00000 1.000 53,700.00

620-00005

1260 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,500.00000 1.000 14,500.00

620-00012

1265 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

620-00020

CAT 0400 $0.00 70,400.00CURRENT AMT 70,400.00 $$

PROJECT TOTAL 288,790.83 $ 6,360,715.87CURRENT AMT 17,852,045.38 $$


